

# >>> PRE-REFERENDUM TIMELINE



FEBRUARY 2021

BEGIN **PROCESS** 

## 2 MONTHS

- » PRE-**REFERENDUM SERVICES BEGIN**
- CONDUCT FACILITIES AUDITS
- » REVIEW EXISTING SCOPE
- » CONDUCT INTERVIEWS/ **SURVEYS**

- » DEVELOP **SCHEMATIC DOCUMENTS**
- » PREPARE **PRELIMINARY COST ESTIMATES**
- » PREPARE ED SPECIFICATIONS
- PREPARE STATE **SUBMISSION PACKAGES**

2 MONTHS

## 1 MONTH

- **BOARD OF EDUCATION** REVIEW
- » APPROVAL AND **RESOLUTION FOR DOE SUBMISSION**

#### » CRITICAL DATE

» APRIL 4, 2021 **SUBMISSION** TO STATE DEPT OF EDUCATION **EDUCATIONAL ADEQUACY REVIEW** 



- » APPROVED BY DOE NOV 25, 2021:
- » JAN 7TH, 2022: NOTICE TO **COUNTY BOARD OF ELECTIONS**

### 2 MONTHS

- » ON-GOING INFO, GIVE TO PUBLIC
- » SOCIAL MEDIA, PRINT, WEB, **CAMPAIGNS**
- » PUBLIC **MEETINGS**
- » SITE VISITS
- » RESPOND TO **VOTER QUESTIONS**

MARCH 8, 2022

